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PHENIX 
WEEKLY PLANNING 

October	  22,	  2015	  
Carter	  Biggs	  
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This Week 
 
1.  Start S-PHENIX H-Cal Prototype in 510 H-Bay 

2.  Finished clean out of Cassone trailers 

3.  Continue VTX East work 

4.  Re-install MPC-ex North, test 



Next Week 

 
1.  Survey North Beam Pipe in place 
 
2. Continue to support S-PHENIX prototypes 
 
3. Continue Troubleshoot of MPC-ex North 
 
4. Move Central Magnet north 
 
5. DC West work 
 
6. Re-Install VTX/FVTX West 
 
 



Nice Clean Trailers!! 



510 Hi-Bay 



East & West VTX 



MPC-Ex 

North	   South	  



2015	  SHUTDOWN	  SHEDULE	  
June	  19th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  End	  of	  Run	  Party	  
JUNE	  22ND	  	  	  	  	  	  	  	  	  	  	  	  	  	  END	  OF	  RUN	  
June	  23rd	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Roll	  out	  Shield	  Wall	  
June	  25–	  30	  	  	  	  	  	  	  	  	  	  	  Remove	  Shield	  Wall	  
June	  24	  -‐	  29	  	  	  	  	  	  	  	  	  	  Pixel	  TesPng	  on	  VTX	  (Chuck,	  Eric)	  	  
July	  1	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  Collars,	  Move	  South	  Magnet	  south	  
July	  2	  –	  July	  6	  	  	  	  	  	  	  	  Disconnect	  	  &	  roll	  out	  East	  Carriage	  
July	  6	  –	  7	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Setup	  up	  IR	  for	  shut	  down	  work	  
July	  6	  –	  10	  	  	  	  	  	  	  	  	  	  	  	  	  	  De-‐Cable	  &	  remove	  East	  VTX/FVTX,	  move	  to	  510	  
July	  9th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  Scaffold	  between	  south	  and	  central	  magnets	  
July	  10th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Set	  up	  MPC-‐ex	  “sled”	  
July	  13	  –	  16	  	  	  	  	  	  	  	  	  	  	  	  Remove	  MPC-‐ex	  south,	  MPC	  South	  Crystals	  
July	  14	  –	  21	  	  	  	  	  	  	  	  	  	  	  	  De-‐Cable	  &	  remove	  West	  VTX/FVTX,	  move	  to	  510	  
July	  17	  –	  Aug	  7	  	  	  	  	  	  Repairs	  and	  upgrades	  to	  MPC-‐ex	  and	  MPC	  south	  in	  510	  
July	  17	  –	  Sept	  21	  	  	  Repairs	  to	  East	  VTX/FVTX	  in	  510	  
July	  17	  -‐	  	  Oct	  19	  	  	  	  	  Repairs	  to	  VTX/FVTX	  West	  in	  510	  
July	  29	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Deliver	  and	  set	  up	  “Dance	  Floor”	  for	  Summer	  Sunday	  	  
July	  31	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Start	  to	  fold	  down	  East	  Carriage	  wings	  
Aug	  2	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  SUMMER	  SUNDAY	  @	  PHENIX	  

Aug	  10	  –	  21	  	  	  	  	  	  	  	  	  	  	  	  	  Replace	  &	  Troubleshoot	  MPC	  and	  MPC-‐ex	  South	  	  
Aug.	  24	  –	  25	  	  	  	  	  	  	  	  	  	  	  	  MuTr	  South	  Sta.	  1	  Repairs	  
	  



2015	  SHUTDOWN	  SCHEDULE	  (cont.)	  
Aug	  24	  –	  26	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  South	  scaffold	  and	  move	  CM	  south	  
Aug	  27th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  Scaffold	  between	  CM	  and	  North	  magnet	  
Aug	  28th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Install	  MPC-‐ex	  “sled”	  in	  north	  
Aug.	  28	  –	  Sept.	  4	  	  	  	  MuTr	  North	  Sta.	  1	  Repairs	  
Aug	  31	  –	  Sept	  2	  	  	  	  	  	  Remove	  MPC-‐ex	  North	  &	  MPC	  North	  crystals	  
Sept	  3	  –	  24	  	  	  	  	  	  	  	  	  	  	  	  	  	  Repairs	  to	  MPC-‐ex	  &	  MPC	  North	  in	  510	  
Sept	  22	  -‐25	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐install	  and	  re-‐cable	  VTX/FVTX	  West	  
Sept	  24	  –	  Oct	  8	  	  	  	  	  	  	  Replace	  &	  Troubleshoot	  MPC	  	  North	  
Oct	  16	  –	  22	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Replace	  MPC-‐ex	  North	  and	  troubleshoot	  
Oct	  26	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Survey	  North	  Beam	  Pipe	  
Oct	  27	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  North	  Scaffold	  and	  move	  CM	  North	  	  	  
Oct	  28	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  DC	  West	  Electronics	  Repairs	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Oct	  28	  –	  30	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐Install	  and	  re-‐cable	  VTX/FVTX	  West	  
Oct	  28	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  South	  Scaffold	  
Oct	  29	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Set	  up	  MPC-‐Ex	  South	  “sled”	  
Oct	  30	  –Nov	  13	  	  	  	  	  	  	  Re-‐install	  MPC-‐Ex	  South,	  wire,	  troubleshoot	  
Oct	  30-‐Nov	  3	  	  	  	  	  	  	  	  	  	  	  Survey	  CM,	  VTX	  West,	  and	  Central	  Beam	  Pipe	  	  	  	  
Oct	  29	  	  –	  Nov	  20	  	  	  	  Troubleshoot	  VTX/FVTX	  Systems	  
Nov	  23	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐install	  VTV/FVTX	  East	  
Nov	  26	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Survey	  VTX/FVTX	  East	  
Dec	  1	  –	  4	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Prep	  IR	  for	  Run	  16	  
	  



2015	  SHUTDOWN	  SCHEDULE	  (cont.)	  

Dec	  4 	   	  	  	  	  	  	  	  	  Fold	  up	  “wings”	  on	  East	  Carriage	  	  
Dec	  7-‐	  9	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Move	  in	  East	  Carriage	  
Dec	  10	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Fold	  down	  “wings”	  on	  East	  Carriage	  
Dec	  11	  –	  15	  	  	  	  	  	  	  	  	  	  	  	  	  Build	  Shield	  Wall	  
Dec	  16	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Move	  Shield	  Wall	  in	  
Dec	  10	  –	  23	  	  	  	  	  	  	  	  	  	  	  	  	  White,	  Pink,	  and	  Blue	  SheePng	  
Jan	  4	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Start	  of	  Run	  16	  





Slip	  Simulator	  Update	  
	  	  
From	  the	  North	  to	  the	  South	  Complex,	  from	  NSLS-‐II	  to	  Diversity,	  many	  of	  you	  or	  your	  staff	  have	  
already	  completed	  training	  for	  the	  Slip	  Simulator	  onsite.	  In	  fiscal	  year	  2015,	  we	  held	  117	  Slip	  
Simulator	  training	  classes	  and	  trained	  853	  employees,	  including	  542	  employees	  who	  parTcipated	  by	  
going	  on	  the	  Simulator.	  	  
	  	  
As	  the	  Lab	  Director	  has	  noted,	  we	  are	  encouraged	  to	  see	  that	  slips/trips/falls	  (STF’s)	  are	  no	  longer	  
the	  leading	  cause	  of	  injury	  (now	  21%	  of	  all	  injuries).	  While	  we	  cannot	  a\ribute	  this	  posiTve	  trend	  to	  
any	  one	  factor	  with	  certainty,	  whether	  it	  has	  been	  Slip	  Simulator	  training,	  be\er	  housekeeping,	  or	  
increased	  awareness	  in	  general,	  we	  want	  to	  thank	  you	  for	  your	  conTnued	  support,	  vigilance,	  and	  
efforts.	  (As	  of	  now	  our	  leading	  cause	  of	  injury	  is	  OverexerTon	  at	  28%	  of	  all	  injuries,	  an	  area	  which	  
we	  will	  address	  in	  future	  messages.)	  
	  	  
As	  you	  know,	  STF’s	  can	  occur	  at	  any	  Tme,	  in	  any	  locaTon,	  and	  in	  many	  different	  condiTons.	  We	  
encourage	  you	  and	  your	  staff	  to	  take	  the	  training,	  either	  for	  the	  first	  Tme	  or	  as	  a	  refresher,	  
especially	  with	  fall	  and	  winter	  weather	  on	  its	  way.	  	  To	  sustain	  improvements	  in	  decreased	  STF’s,	  
consider	  adding	  Slip	  Simulator	  training	  compleTon	  as	  a	  FY16	  business	  goal	  for	  your	  staff.	  A	  great	  
team-‐building	  exercise,	  the	  training	  session	  is	  a	  mix	  of	  classroom	  discussion,	  videos,	  and	  actual	  
simulator	  use,	  and	  can	  accommodate	  up	  to	  10	  students.	  	  	  
	  	  
To	  schedule	  a	  class,	  please	  contact	  Sam	  Retenski	  at	  ext.	  8967	  or	  sretenski@bnl.gov.	  

From	  Gail	  Magson,	  ALD	  for	  ES&H	  
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint- 
page.htm 

WHERE TO FIND 
PHENIX ENGINEERING INFO 


